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SR 520 Floating Bridge and Landing

5-Week Office/Construction Schedule

21-Nov-16
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S FM S

Week3
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Week5
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11

1 Week - As-Built

P - Pour

N - Night Work

2 Week Planning Schedule - KGM Internal Use2 Week-Look Ahead Schedule

9-Dec 11-Dec

Wall 4 - Wall (Phase 4 - Pour) 8-Dec

N2M.M2M.S6M Grout Pad Shoring Install

Diamond B- Drainage Punchlist Completion 

(40 ea PL items advanced)
21-Nov 23-Nov

South Side- PIG SEAL Barrier and Wall  

excluding close proximity work
23-Dec

LR, HR, & Pontoon Misc. Punchlist Items 

(20 items advanced)
28-Nov 30-Nov

21-Nov

South Side- Barrier and Wall Dry Finish 21-Nov

Grout Pad Repairs-Epoxy inject 24 ea 

cracks and 32 ea voids

WSDOT evaluate Grout pad replacement 

engineering package, repair plan, replace 

plan, and lifting plan

21-Nov 2-Dec

S4 Grout Pad Shoring Install 12-Dec

Grout Pad Repairs-topical sealant 31 ea 

cracks
5-Dec 16-Dec

Grout Pads- Repairs

5-Dec 7-Dec

Pour6

Pour7

Quality

Punchlist 

South Wall & Barrier

N2M.M2M.S6M Grout Pad Placement 8-Dec

Grout Pad Repair-  Inspect Injection 

mockup
22-Nov

Grout Pads- Replacements

23-Nov

30-Nov

23-Dec

9-Dec

LR, HR, & Pontoon Misc. Punchlist Items 

(15 items advanced)
21-Nov 23-Nov
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#
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11/23 12/1 12/2 12/4 12/1712/3 12/1312/5 12/8 12/10 12/11 12/1211/24

Week4

S FM S

Week3

W

Week5

W

12/20 12/2311/28 11/3011/29 12/7 12/15

T S S

12/24 12/2511/27 12/16 12/19

S TH SWTS M SFT T W F W FTH STH TH

12/6 12/22

M FTH

12/1412/9 12/2112/18

M

11/22 11/25 11/2611/21
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1 Week - As-Built

P - Pour

N - Night Work

2 Week Planning Schedule - KGM Internal Use2 Week-Look Ahead Schedule

Quality

49

57

60

46

50

52

53

55

65

59

58

44

43

51

64

47

48

45

56

63

21-Nov

5-Dec 23-Dec

Delivery of Rectifiers 1 (QTY 11) 21-Nov 21-Nov

Isolator Install 21-Nov 1-Dec

2-Dec

9-Dec

Isolator Testing

Commissioning TF Meeting 30-Nov

Replace referance cells

Commissioning

Start Up (1 of 2)

8-Dec

5-Dec

28-Nov 5-Dec

AG Paint Preactivity (pending submittal 

approval)
22-Nov

14-DecCommissioning TF Meeting

Meetings

Close coupled system Reterm (1 of 2) 30-Nov 2-Dec

Replace reference cells Reterm (1 of 2) 29-Nov 29-Nov

Install Rectifiers 12 of 23 21-Nov 28-Nov

Cathodic Protection

Shear, Patch, Paint Anchors

S4 Grout Pad Remove & Replace

D2 Grout Pad Epoxy Inject 10-Dec

16-DecBegin Anchor Gallery Paint

13-Dec

28-Nov

Cortinas Anchor Galley Painting

Crack Map Grout Pads- Pontoons F, G, H, 

I, K, L, M, N, O, R, S
23-Dec
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1 Week - As-Built

P - Pour

N - Night Work

2 Week Planning Schedule - KGM Internal Use2 Week-Look Ahead Schedule

Quality

80

81

82

68

69

70

76

77

80

75

78

83

71

73

67

66

82

72

81

79

P

Install Rectifiers 17 of 23 5-Dec 7-Dec

FPT and IFPT (1 of 2) 5-Dec 9-Dec

Marine Operations

RS 28-Nov 2-Dec

ACR50 Anchor Cable Replacement

MS 28-Nov 2-Dec

23-Dec

East Approach

JS 12-Dec 16-Dec

23-Nov

Performance Barrier 21-Nov 23-Nov

Structures

Pour6

WSW 12-Dec 16-Dec

WSE 19-Dec 23-Dec

VLN 19-Dec

14-Dec

22-Dec15-Dec

14-Dec

5-Dec

5-Dec

QS

8-Dec

5-Dec

Replace reference cells Reterm (2 of 2)

9-Dec

13-Dec

5-Dec

PS

Delivery of Rectifiers 2 (QTY 6)

Install Rectifiers 23 of 23

9-Dec

Close coupled system Reterm (2 of 2)

3



Project:

Description:

Starting Date:

Start Finish

SR 520 Floating Bridge and Landing

5-Week Office/Construction Schedule

21-Nov-16

Description DatesActivity ID 

2

LN 

#

Week2Week1

11/23 12/1 12/2 12/4 12/1712/3 12/1312/5 12/8 12/10 12/11 12/1211/24

Week4

S FM S

Week3

W

Week5

W

12/20 12/2311/28 11/3011/29 12/7 12/15

T S S

12/24 12/2511/27 12/16 12/19

S TH SWTS M SFT T W F W FTH STH TH

12/6 12/22

M FTH

12/1412/9 12/2112/18
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1 Week - As-Built

P - Pour

N - Night Work

2 Week Planning Schedule - KGM Internal Use2 Week-Look Ahead Schedule

Quality

93

98

90

95

91

104

102

88

94

96

92

85

103

100

87

86

89

101

97

99

84

P

P

Landscape North of Wall 3-26 30-Nov 2-Dec

Grade Privacy Wall Footing 7-Dec 14-Dec

Wall 15

2-Dec

Connect Southside Drainage to Bioswale

Pedestrian Path Pedestals 19-Dec 23-Dec

Pressure Test Wall 3-26 Fire Hydrant 28-Nov

Wall 4 - Wall (Phase 4 - Pour)

Performance Barrier 28-Nov 30-Nov

Pour7 30-Nov

Wall 3-26 Noise Wall 28-Nov 16-Dec

Wall 4 - Wall (Phase 4) 5-Dec 8-Dec

Privacy Wall - Footing/Stem Wall

8-Dec

Install V Trench 5-Dec 7-Dec

Finish Southside Drainage 28-Nov

28-Nov 9-Dec

Wall 9 28-Nov 9-Dec

Ped Path Pave 26-Dec 30-Dec

Grade North of Wall 4 28-Nov 30-Nov

Truck Material From shoreline/Import 28-Nov 2-Dec

Civil-Southside

Final Grade 15-Dec 22-Dec

30-Nov 7-Dec

Overlook 12-Dec 16-Dec

5-Dec 7-Dec
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132

129

127

125

124

128

112

110

115

122

116

117

111

105

118

113

107

126

109

Demo Utility Road and Grade Parking Lot 7-Dec 10-Dec

Clean GC156 

Pier- 35 Piles 23-Nov

21-Nov 23-Nov

Grade Bioswale

12-Dec

Superstructure 

21-Nov 23-Nov

Test Wall 10 Anchors 21-Nov 28-Nov

22-Dec

Approaches

Pier- 34 Piles 28-Nov

Civil-Shoreline

Remove Access Road HMA and grade 19-Dec

DWA410 Piers

Pave Neighbors Driveway

5-Dec 7-Dec

28-Nov 2-Dec

Grade Neighbors Driveway

Demo Wall A/B and Haul off Spoils

8-Dec 9-Dec

CMU Wall Parking Lot

Restore Lake Bed Piers 32 - 39 5-Dec 13-Dec

Pier- 33 Piles 1-Dec

Pier- 32 Piles

Demolition 

22-Dec

2-Dec
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143
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138
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136

150

146

148

151

156
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Pier 41 South

Confirmation Dive 23-Nov

Dredge South Footing 22-Nov 23-Nov

Break Pier 41 South Footing 21-Nov 22-Nov

21-Nov 22-Nov

Pier 41 North

Confirmation Dive 23-Nov

dredge north footing 22-Nov 23-Nov

22-Nov 29-Nov

Restore Lake Bed 28-Nov 30-Nov

Pier 40 South

Horizontal wire saw plinth

vertical wire saw plinth

2-Dec

wire saw/pick column bottom section 29-Nov 1-Dec

wire saw/pick column top section

core drill plinth pick points 8ea 9-Dec 10-Dec

8-Dec

3-Dec 7-Dec

Hortizontal core drill south plinth

Pick south plinth 2ea 12-Dec

Piers

DEA310 Break Pier 41 North Footing

28-Nov 30-NovRestore Lake Bed

DEA310
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Quality

171

161

169

170

159

172

160

165

177

163

166

158

157
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175

173
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Wire Saw/pick Column bottom Section 29-Nov 1-Dec

3-Dec

Pontoon LL Available for Transit 29-Nov

West Pontoons - K,L,LL,M

Midspan

Pier 40 North

Wire Saw/pick Column Top Section 22-Nov 28-Nov

CD / XY Pontoon Demo Superstructure 21-Nov

Pontoon Superstructure

Pontoon Demo 

Core Drill South Footing 2 Cores 13-Dec 15-Dec

Horizontal Wire Saw Footing 16-Dec 22-Dec

3-Dec 7-Dec

ZAA Pontoon Demo Superstructure 21-Nov

Vertical Wire Saw Plinth 8-Dec

21-Dec

5-Dec

Horizontal Wire Saw North Plinth

DP320

Core Drill Plinth Pick Points 8 EA

Pick South Plinth 2EA 12-Dec

9-Dec

2-DecHorizontal Core Drill North Plinth

Separate OO-O Joint 21-Nov 29-Nov

East Pontoons - N,OO,O,P

Pontoon K Available for Transit

DP200

10-Dec
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198
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179

189

187

185

184

186

183

181

180

Bolt Pulling - 21-Dec 28-Dec

ZAA Raft

Pontoon C Available for Transit 19-Dec

Separate Pontoons 13-Dec

Bolt Pulling - Phase 1 9-Dec

Pontoon Q

Pontoon OS Available for Transit 9-Dec

Bolt Pulling 15-Dec

Separate Pontoons 19-Dec

Pontoon P Available for Transit 12-Dec

Lift / Draw Available for Transit (N) 1-Dec

7-DecPontoon ON Available for Transit

Pontoon Y Available for Transit 16-Dec

Pontoon X Available for Transit 14-Dec

Pontoon D Available for Transit

13-Dec

XY Raft

22-Dec

CD Raft

7-DecSeparate P-O Joints 30-Nov

Pontoon OO Available for Transit

19-Dec

Pontoon Available for Transit 25-Nov

5-Dec
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East Side Staging Area Demolition 27-Dec 7-Jan

12-Dec 22-Dec

DB Olympia Spud Removal

West Side Staging Area Demolition

1-DecRemove South Deviation Frames

Final Anchor Cable Spooling 21-Nov 29-Nov

8-Dec 9-Dec

8-Dec

Demobe GC 31 Spooling Barge 29-Nov 30-Nov

Pontoon Z Available for Transit 28-Dec

Separate Pontoons 28-Dec

Pontoon AA Available for Transit 3-Jan
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